
May 26, 2006

Tennessee Valley Authority
ATTN: Mr. K. W. Singer

Chief Nuclear Officer and
  Executive Vice President

6A Lookout Place
1101 Market Street
Chattanooga, TN  37402-2801

SUBJECT: MEETING SUMMARIES: 1.) CATEGORY 1 PUBLIC MEETING WITH
TENNESSEE VALLEY AUTHORITY (TVA) RE. BROWNS FERRY UNIT 1
RECOVERY STATUS; 2.) MEETING OF THE NRC RESTART PANEL FOR
THE BROWNS FERRY UNIT 1 RECOVERY - DOCKET NO. 50-259

Dear Mr. Singer:

This refers to the public meeting conducted at your Browns Ferry Plant located near Athens,
Alabama on May 2, 2006.  The purpose of the meeting was to discuss the Browns Ferry Unit 1
(BF1) Restart Project Status.  Discussions during this meeting included the following topics:
work activities accomplished to date, schedules for future milestones, TVA responses to
challenges, and activities important to NRC oversight and inspections regarding Unit 1. 
Enclosure 1 contains a list of attendees.  Enclosure 2 contains the NRC Browns Ferry Unit 1
Recovery Issues List which represents the NRC’s understanding of the issues requiring NRC
review prior to restart of Unit 1.  The list is current as of May 1, 2006, the date of the meeting.
Enclosure 3 contains the presentation material used by your staff to discuss the status of the
Browns Ferry Unit 1 Restart Project.  The meeting was informative and a beneficial exchange of
information.  Although it did not result in specific action items or decisions, both sides gained a
better understanding of near term priorities.  These periodic public meetings will continue
throughout the recovery process.  

In addition, on May 1, 2006, the Nuclear Regulatory Commission (NRC) held an internal
meeting of the NRC Browns Ferry 1 (BF1) Restart Oversight Panel at the Browns Ferry site.
The purpose of this panel meeting was to discuss NRC perspectives on the BF1 restart project
status, results from recent NRC inspections of BF1, status of notable licensing actions, and
recent issues important to NRC oversight and inspections.  The panel was established in
accordance with NRC Inspection Manual Chapter (IMC), IMC 2509, “Browns Ferry Unit 1
Restart Project Inspection Program.”  The purpose of IMC 2509 is to provide the policies and
requirements for the restart inspection program, to establish a BF1 Restart Oversight Panel,
and to document the major regulatory and licensee actions associated with the restart.  

Documents associated with the NRC oversight of the BF1 Recovery can be found at on the
NRC’s website at http://www.nrc.gov/NRR/OVERSIGHT/ASSESS/bf1-recovery.html .
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In accordance with 10 CFR 2.390 of the NRC's "Rules of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room (PDR) or from
the Publicly Available Records (PARS) component of NRC’s document system (ADAMS).
ADAMS is accessible from the NRC Web site at http://www.nrc.gov/reading-rm/adams.html 
(the Public Electronic Reading Room).  Should you have any questions concerning these
meetings, please contact me at (404) 562-4501.

Sincerely,

          /RA/

Joseph W. Shea, Deputy Director
Division of Reactor Projects, Region II

Docket No.:  50-259
License No.:  DPR-33

Enclosures: 1. List of Attendees
        2. NRC Browns Ferry Unit 1 Recovery Issues List (May 1, 2006)
        3. TVA Presentation Handout - Browns Ferry Nuclear Plant - Unit 1 Restart

cc w/encls:  (See page 3)
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cc w/encl.:
Ashok S. Bhatnagar
Senior Vice President
Nuclear Operations
Tennessee Valley Authority
Electronic Mail Distribution

Larry S. Bryant, Vice President
Nuclear Engineering & Technical Services
Tennessee Valley Authority
Electronic Mail Distribution

Brian O'Grady
Site Vice President
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

Preston D. Swafford
Senior Vice President
Nuclear Support
Tennessee Valley Authority
Electronic Mail Distribution

General Counsel
Tennessee Valley Authority
Electronic Mail Distribution

John C. Fornicola, Manager
Nuclear Assurance and Licensing
Tennessee Valley Authority
Electronic Mail Distribution

Bruce M. Aukland, Plant Manager
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

Glenn W. Morris, Manager
Corporate Nuclear Licensing
and Industry Affairs
Tennessee Valley Authority
Electronic Mail Distribution

William D. Crouch, Manager
Licensing and Industry Affairs
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

State Health Officer
Alabama Dept. of Public Health
RSA Tower - Administration
Suite 1552
P. O. Box 303017
Montgomery, AL  36130-3017

Chairman
Limestone County Commission
310 West Washington Street
Athens, AL  35611

Masoud Bajestani, Vice President
Browns Ferry Unit 1 Restart
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P. O. Box 2000
Decatur, AL  35609

Robert G. Jones, General Manager
Browns Ferry Site Operations
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P. O. Box 2000
Decatur, AL  35609

Distribution w/encl:  (See page 4)
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Meeting Summary to Karl W. Singer from Joseph W. Shea dated May 26, 2006.

SUBJECT: MEETING SUMMARIES: 1.) CATEGORY 1 PUBLIC MEETING WITH
TENNESSEE VALLEY AUTHORITY (TVA) RE. BROWNS FERRY UNIT 1 
RECOVERY STATUS; 2.) MEETING OF THE NRC RESTART PANEL FOR
THE BROWNS FERRY UNIT 1 RECOVERY - DOCKET NO. 50-259

Distribution w/encl:
M. Chernoff, NRR 
E. Hackett, NRR
M. Widmann, DRP
K. Clark, RII
M. Lesser, DRS
B. Bearden, DRP
C. Casto, DRP
J. Shea. DRP
L. Plisco, RII
B. Wetzel, OEDO
M. Marshall, NRR
L. Slack, RII EICS
RIDSRIDSNRRDIPMLIPB
PUBLIC



Enclosure 1

List of Attendees

NRC/TVA Unit 1 Restart Management Meeting

Nuclear Regulatory Commission

E. Hackett, Director, Project Directorate II (PDII), Division of Operating Reactor
Licensing (DORL), NRR
M. Marshall, Section Chief, PDII, DORL, NRR
M. Chernoff, Browns Ferry Unit 1 Project Manager, PDII, DORL, NRR
J. Shea, Deputy Director, Division of Reactor Projects (DRP), Region II (RII) 
M. Widmann, Chief, DRP, Branch 6, RII
M. Lesser, Chief, Engineering Branch 3, Director, Division of Reactor Safety (DRS), RII
B. Bearden, Unit 1 Senior Resident Inspector, Browns Ferry, DRP, RII
S. Shaeffer, Senior Project Engineer, Branch 6, DRP, RII
L. Mellen, Senior Project Engineer, Branch 6, DRP, RII
C. Stancil, Resident Inspector, Branch 6, DRP 
K. Clark, Public Affairs, RII

Browns Ferry (TVA)

B. O’Grady, Site Vice President
M. Bajestani, Vice President Unit 1, Restart
T. McGrath, Senior Project Manager, Operational Readiness
W. Crouch, Site Licensing & Industry Affairs Manager
R. Baron, Unit 1 Nuclear Assurance Manager
E. Hollins, Unit 1 Maintenance & Mods Manager
J. McCarthy, Unit 1 Licensing
C. Beasley, TVA Communications and Government Relations
J. Fornicola, Manager Nuclear Assurance and Licensing
G. Little, Unit 1 Restart Manager
S. Aitken, Operations Readiness
J. Valente, Engineering Restart Manager

Public

K. Middleton, News Corner
K. Faulk, Birmingham News
B. Lawson, Huntsville Times



Enclosure 2

NRC REGION II  - BROWNS FERRY UNIT 1 RECOVERY ISSUES LIST
Issue Status as of May 1, 2006

Reconciled with last TVA Quarterly Update (February 21, 2006)
Last BF1 Public Restart Meeting: December 7, 2005 at Browns Ferry

Summary

TVA Special Programs - There are 27 TVA Special Programs identified in the TVA Regulatory Framework Letter (dated 12/13/2002)
regarding Unit 1 recovery.  Prior to the Unit 1 recovery, additional Special Programs existed which were closed and/or combined with the
remaining 27.  This matrix identifies all 30 Special Program areas in order to clarify how several programs have been consolidated into the
inspection process based on how the issues were reviewed for the Unit 2 and 3 recoveries.  TVA is providing Special Program closures for
the 27 they identified via a comprehensive quarterly issue update letter. 

18 Open  - (out of 30 listed in this matrix)
12 Inspections complete - (based on the reviews performed, no further NRC inspections are anticipated in this area)

Initial inspections have been performed for most Special Programs.  Inspections are complete for: Cable Tray Supports, Conduit
Supports, Configuration Management (including Design Calc. Review subpart), IGSCC, Drywell Platforms, Platform Thermal Growth
and Seismic II/I as of 01/06.

Generic Communications Open Items  -  Includes all items from TVA Regulatory Framework correspondence and other NRC reviews to
identify issues for Unit 1.  These include NRC Generic Letters, Bulletins, Multi-plant Actions (MPA), Three Mile Island (TMI) Items,
Temporary Instructions (TI), etc.

 
30 Open        
36 Closed (Items adequately resolved for restart in accordance with NRC Inspection Manual Chapter (MC) 2509.       

Open Items (LERs, URIs, and IFIs) - Includes items identified as open for Unit 1 based on historical docket review.    This was the primary
inspection area in 2004. Also includes any recently identified issues pending resolution.

3 Open Listed below.  
53 Closed Adequately resolved for restart per MC 2509 and closed in an IR since BF1 Recovery inspections began in

2003.



Remaining Unit 1 LERs, URIs, and IFIs
LER 88-37 Inadequate Design Results for HVAC (Seismic Issue) - Vias reviewed 9/05, field work not complete, to be

rescheduled, 07/06. 
URI 05-16-01 Use of Local Manual Operator Actions to Achieve Safe Shutdown during a fire (see Special Program #12).

URI 09-06-01 Adequacy of RHRSW SRTS Activities 

NOTES: An extensive review of inspection reports (IR) back to 1985 was done for all open inspection items against Unit 1.  Many of these
were resolved but never formally closed on the Unit 1 docket.  Most of these items have now been formally closed in a Unit 1 IR and
recorded in NRC’s RPS tracking program.  Open allegations, OI investigations, and emerging/draft issues are not contained in this
list.  Open Licensing Actions with NRR are maintained on a separate list, but will be evaluated for addition to this list by the Restart
Panel. 

Sources for all the above issues include: Historical RPS, SIMS, NUREG 1435 (Status of Safety Issues at Licensed Power Plants),
SECY 95-264 (final Unit 3 Restart Matrix)



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

1 Cable
Ampacity

3.11.3 DRS- C.
Smith

04-07 Open
9/27/06

Yes NUREG-
1232 

No Additional inspection TBD
pending completion of
modifications for sample. 
Inspection scheduled 7/06.

2 Cable
Installation/
Cable
Separations
Issues

3.11.4, .5 DRS- Staples 04-07
04-09
05-08
05-09

Open

9/27/06

Yes,
tracked
as 9 sub
issues

SER
4/08/92
SER
7/1/94 on
bend
radius

No Inspections planned 9/06. 
Related closure item LER
88-32.  Ref. 1/28/93 closure
letter.
U2 closed in IR 90-25.  U3
closed in IR 95-25.

3 Cable Splices 3.13 DRS-
Merriweather, 
Rodriguez

04-08
05-08

Open
9/27/06

Yes SER
4/08/92
1/23/91

No Inspection scheduled 6/06. 
Thermal overload  issues
identified in IR 05-08 - will
need to address extent of
condition reviews once
completed by TVA.

4 Cable Tray
Supports

2.2.2.7;
SE
12/17/91

DRS-Vias,
Nazario

03-10
04-06
05-08C

Closed

2/18/05

Yes SER
12/17/91
11/19/92
3/19/93

No Inspection complete - no
further action planned.  TVA
10/7/04 letter on SQUG [GL
87-02] summarized
resolution.
U3 closed in IRs 90-22,95-
14, 95-20, 95-52.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

5 Component
and Piece Part
Qualification

3.3 DRS-
Merriweather. 
In
combination
with EQ (11)

Open

6/26/06

Yes 12/07/93
NRC letter
said could
be closed
via
inspection

No Initial program review
completed during EQ
inspection - not specifically
discussed in IR at this time. 
Inspections planned 10/06
and 1/07.
U3 closed in IR 95-60.

6 Conduit
Supports

2.2.2.3 DRS-Vias,
Nazario

04-06
05-08C

Closed
2/18/05

Yes SER
10/24/89
3/20/92
11/19/92
3/19/93

No Inspection complete - no
further action planned.  TVA
10/7/04 letter on SQUG [GL
87-02] summarized
resolution
U3 closed in IRs 95-15 & 95-
57. 

7 Configuration
Mgmt/ Design
Baseline

2.1 DRS-Mellen, 
SSDPC Team

05-08C Closed

5/19/05

Yes NRC
11/21/91
approval
letter on
U1 docket

No Inspection complete, no
further action planned. 
Utilized baseline SSDPC
inspection procedure for
review.    
Related to Item #10.

8 Containment
Coatings

3.7 DRS-
Lenahan/Vias

04-07
04-08 
05-06 
06-06

Open

8/14/06

Yes NUREG
1232
covered
U2. 

No Torus closeout insp. 8/30/04
was deferred to and closed
in 3/05. Drywell coating
review scheduled for fall
2006.  
U3 closed in IRs 94-01, 94-
09, 94-18, 94-27.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

9 Control Rod
Drive insert
/withdrawal
piping

2.2.3.2 DRS-
Lenahan,
Vargas

04-07
04-08 
05-08
05-09
06-06C

Open

5/08/06

Yes NUREG
1232
covered
U2. 

No U3 closed in IR 95-52.

10 Design calc
review

2.1 DRS-Mellen,
Unit 1
SSDPC type
team
inspection

05-08C Closed

5/19/05

No, TVA
tracking
as #7,
design
baseline

NRC
11/21/91
approval
letter on
U1 docket

No Inspection complete, no
further action planned. 
Utilized baseline SSDPC
inspection procedure for
review.  This item
incorporated into Item #7.  

11 Environmental
Qualification

3.2 DRS-
Merriweather, 
Mas-
Penaranda

03-10
04-08 
05-08

Open

7/31/06

Yes NUREG
1232
covered
U2

No Inspections planned 10/06
and 1/07.   

U3 closed in IRs 95-43, 95-
56.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

12 Fire
Protection/10
CFR 50,
Appendix R

3.1 DRS- Fillion,
Wiseman,
Rodriguez

04-09
05-16

Open

8/7/06

Yes SER
12/08/88
11/03/89
3/31/93
11/02/95

A review
of the U1
licensing
basis is
in
progress
to
confirm
TVA’s
approach
to this
area. Jan
3, 2006
NRC Ltr
requestin
g U1 FP
program.

Previous SERs addressed
overall approach, no Unit 1
specific exemptions
considered required.  First
prelim. review in IR 04-09. 
Initial inspection of App. R
SSD analysis occurred in
Nov 05 & identified
inconsistencies in SERs  and
large reliance on manual
actions (URI 05-16-01).  
Next triennial inspection
sched. 8/06 for U 1, 2, & 3. 
Team to include
determination if any impact
from manual action or hot
short generic resolutions.

U3 was closed in IRs 94-27,
95-04, 95-07, 95-37.

13 Flexible
Conduits

3.12 DRS-Staples, 04-07
04-09
06-06C

Open

7/31/06

Yes SER
3/19/93
SER
10/3/95

No Related to GL 87-02
resolution.

14 Fuses 3.11 DRS-
Merriweather, 
Christnot
assist in
sampling
verification

04-08
05-08

Open

9/20/06
Yes

NUREG
1232
covered
U2 SER. 
4/14/89

No Program reviewed in 04-08.
Next inspection 6/06 . 
U3 closed in IRs 93-02, 93-
08, 95-02, 95-45. 



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

15 HVAC Duct
Supports

2.2.2.4 DRS-Vias,
Nazario

Open

5/25/06

Yes NUREG
1232
covered
U2 SER.
10/24/89
8/22/90

No Next inspection 07/06.  Also
address LER/88-37 during
next inspection.

U3 closed in IRs 93-201 &
95-52.

16 Instrument
Sensing Lines

3.4 DRS-
Lenahan 

Open

7/13/06

Yes SER
12/10/91

No U3 closed IRs 94-24, 95-56.

17 Instrument
Tubing

2.2.3.4 DRS-
Lenahan,
Nazario

05-08 Open Combine
d with
Small
Bore
Special
Program

No Program combined with
small bore piping (Item 29)
in original regulatory
framework letter.

18 Intergranular
Stress
Corrosion
Cracking
(IGSCC)

3.6 DRS- Fuller 03-09
03-10
04-06
04-07
04-09 
05-08C

Open Yes SER
12/21/89
U2
SER
12/03/93
U3
SER
4/25/05

NRR to
issue SE. 

NRC
letter to
TVA RAI 

Inspection Complete. 
Program submitted for
review 7/21/04.  Scope of U1
different than U2 and 3. 
Reviews have included
recirc and RBCCW piping,
Mechanical Stress
Improvement Process
(MSIP).
Ref. GL 88-01, GL 94-03.  

U3 closed in  IRs 92-31 &
93-05.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

19 Large Bore
Piping
Supports

2.2.3.1 DRS-Chou,
Rivera

03-09
05-06
05-08
05-09

Open Yes,
TVA
tracks as
Bul 79-
02 and
79-14,
not as a
special
program

NUREG
1232

No

20 Long Term
Torus Integrity
Program

2.2.4.3;
SE
8/20/80

DRS-Chou 03-09
03-10
04-11(Esc.
Enf)
04-07
04-09 

Open

7/5/06

Yes SER
5/06/85
2/10/92

No Complete in conjunction with
large bore pipe program.
Internal torus complete.    
U3 closed in IRs 94-15,95-
03, 95-52.

21 Drywell Steel
Platforms and
Upper drywell
platforms

2.2.2.5 DRS-
Lenahan 

03-09
04-07
05-08C 

Open

4/20/06

Yes SER
12/7/93

No Inspection complete, no
further action planned.

22 Misc Steel
Frames

2.2.2.6
SE
10/24/89

DRS-
Lenahan,
Carrion

03-09
06-06C

Open No Drywell steel is complete.
-TVA to NRC 12/13/02 letter
combined Misc Steel
Frames into Lower Drywell
Platforms and Miscellaneous
Steel.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

23 Moderate
Energy Line
Break (MELB)

3.8 NRR/DRP
Mellen

Expected
Closure
9/06

Complete 

6/4/05

Yes NUREG
1232

Yes
NRR
issue
letter to
close.

TVA to NRC 6/25/04 letter
completed TVA actions. 
NRR provide documentation
to support closure.
Reviewed for U3 in IR 95-52. 
 NRR to confirm using same
program as U2/3. No onsite
inspection planned.

24 Platform
Thermal
Growth

2.4 DRS-
Lenahan

03-09
04-04
05-08
06-06 C

Open No Inspection complete, no
further action planned.  TVA
to NRC 12/13/02 letter
combined Platform Thermal
Growth into Lower Drywell
Platforms and Miscellaneous
Steel



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

25 Probabilistic
Safety
Assessment
(PSA)

3.9 NRR -
Chernoff
DRS -
Bernhard

Expected
closure
9/06

Complete

2/18/05

No No SER for
any unit
(PSA). 
NRC staff
evaluation
9/28/94 for
U2 (88-20) 
5/20/98,
5/04/99 for
U3 (88-20)

Yes
Closure
Ltr to
Licensee
from
NRR to
address
both GL
88-20
and
Special
Program.

NRR reviews required
(research). HQ PRA audit
review completed 01/06. 
Research evaluating risk
aspect for EPU uprate. 
Audit issues identified in
licensee CAP.  

Historical:  TVA to NRC
12/13/02 letter closed PSA
with BFN Multi-Unit PSA
(April 14, 1995). NRC
request ltr 6/21/04.
NRR to review TVA’s
8/17/04  Resp to GL 88-20. 
NRR response letter to
close.
U3 closed in IR 95-49.

26 Q List 3.15 DRP-Bearden Open Yes Inspection planned 7/06. 

27 Restart test
program (RTP)

4.6 NRR/DRP Open

9/12/06

Yes NUREG
1232
SER
8/30/94

Yes NRR Ltr to TVA 6/15/05
requesting details of RTP. 
TVA submitted RTP 8/15/05. 
Currently under tech staff
review.  Specific licensee
system turnover reviews to
be done on key systems by
experienced inspectors
familiar with BWR mitigating
systems. 

U3 closed in IRs 95-07, 08,
26, 51, 60.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp Lead/
Alternate

Insp Reports
(C-

Inspection
Completed)

TVA
Closure
Status

(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered by
Prev U2-3
SER or HQ

Letter?

NRR
New SE or

TVA
Submittal

Req?

Comments 

28 Seismic Class
II Over
I/Spacial
Systems
Interactions
and Water
Spray

2.2.4.2 DRS-Vias,
Nazario

05-08C Open Yes SER
11/19/92

No Inspection complete, no
further actions planned. 
Include DCN 51192, as
referenced in IR 04-06,
Section E1.3.  Related to GL
87-02.

29 Small Bore
Piping
/Supports

2.2.3.3 DRS-
Lenahan,
Nazario

Alternate -
Vias

05-08
06-06

Open Yes SER
10/24/89
2/4/92

No
Inspect in conjunction with
Instrument Tubing.  
(Item 17)
Further inspection planned
07/06 (IR 06-07)
U3 closed in IRs 95-03,   
95-57 .

30 Thermal
Overload

3.11 DRS-
Merriweather

04-08
05-08

Open
9/20/06

Yes NUREG
1232

No Next inspection 6/06.  NCV
identified in IR 05-08
regarding TOL design
implementation problems -
will need to address extent
of condition reviews once
completed by TVA.
U3 closed in IR 95-25.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

1 BU 
79-02

Pipe Support
Base Plate
Designs Using
Concrete
Expansion
Anchor Bolts

SER
2/8/90

DRS-Chou Open Yes NUREG
1232

Associated with
large bore piping
Special Program
reviews. 

2 BU 
79-12

Short Period
Scrams At
BWR Facilities

DRS-
McDonald

Open Yes Inspection planned
6/06.  U3 item
closed in IR 95-51,
TVA action due
6/06.

3 BU 
79-14

Seismic
Analysis for As-
Built Safety
Related Piping
Systems

DRS-Chou Open Yes
SER
10/24/89

NUREG
1232

Associated with
large bore piping
Special Program
reviews.   
U3 closed IRs 94-
15, 94-29, 95-03,
95-52.

4 BU 
80-06

Engineered
Safety Feature
Reset Controls

DRS- Mas-
Penaranda

Open Yes No SER Inspection
scheduled
10/29

Inspection planned
8/06.  U3 item
closed in IR 95-22,

5 BU 
84-02

Failure of GE
Type HFA
Relays in Use
in Class 1E
Safety Systems

DRP 04-09C Closed 
2/18/05 

Yes No SER U3 item closed in
IR 95-43



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

6 BU 
86-02

Static “O” Ring
Differential
Pressure
Switches

DRP 05-06C Closed

5/19/05

Yes No SER

94-31

U3 item closed in
IR 94-31, see also
IFI 93-04-01.

7 BU
88-03

Inadequate
Latch
Engagement in
HFA Type
Relays
Manufactured
by GE

SER
8/2/90 

NRR/DRP 04-09C Closed 
2/18/05 

Yes No SER TVA
submittal
required
upon
completion

NRR determined
issue is closed for
Unit 2-3. 

8 BU 
88-04

Potential Safety
Related Pump
Loss

DRP
Bearden

04-09C Closed

2/18/05

Yes No SER Yes TI 2515/105 (orig.
did not require BF
to do insp.).
TVA response
submitted 5/04, U1
item addressed in
IR 95-31. TVA to
NRC 5/7/04 letter
completed TVA
actions. 

9 BU 
88-07

Power
Oscillation in
Boiling Water
Reactors

DRS-
McDonald

Complet
e

Yes SER
5/31/94

Inspection planned
7/06.  Reference TI
2515/099.
-NRC to TVA
5/31/1994 letter,
TVA considers
complete with
issuance of TS
amendment # 300.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

10 BU 
88-10

Nonconforming
Molded-Case
Circuit
Breakers

DRP-S.
Walker

IR 05-09C Closed

2/21/06

Yes No SER.
NRC to
TVA letter
3/10/92 

Reference NRC to
TVA letter 3/10/92
closed Bulletin for
U1- verify no
changes, to parts
or installed
components.  

11 BU 
90-01

Loss of Fill Oil
in Rosemount
Transmitters

DRS- Moore/
Peabody

IR 05-09C 
Closed

2/21/06

Yes SER
4/04/95

NRR
closeout
letter / SE
2/7/05

TI 2515/122 -
reference only. 
MC change notice
95-08 deleted TI
for BF1.  TVA ltr
6/7/04. 

12 BU 
93-02

Debris Plugging
of Emergency
Core Cooling
Suction
Strainers

DRP-
Patterson

Inspection
complete.  
IR 06-06
discussed
To be
closed 
pending
SER.

Complet
e

5/19/05
Closure
Pkg.
Ready

Yes 6/28/93 ltr
7/19/94 ltr

SER
pending
per NRR

No original SER for
U2/3. TVA
response 5/6/04.
U3 closed in IR 95-
60.

13 BU 
93-03

Resolution of
Issues Related
to Reactor
Vessel Water
Level
Instrumentation
in BWRs

SER
4/20/94

DRP-
Freeman

Open Yes SER
4/20/94 

TVA
closure ltr

See GL 92-04. Use
TI 2515/128
reference.  Verify
installation to
close. U3 closed
IRs 95-31 and 95-
56, 93-201.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

14 BU 
95-02

Unexpected
Clogging of a
RHR Pump
Strainer While
Operating in
Suppression
Pool Cooling
Mode

DRP-
Patterson

Inspection
complete
To close in
pending IR
05-09

Complet
e 5/19/05
Closure
Pkg.
Ready

Yes SER
3/14/96

BU 93-02  
No SER

Was to be
addressed for Unit
3 around startup.  

15 BU 
96-03

Potential
Plugging of
Emergency
Core Cooling
Suction
Strainers by
Debris in
Boiling Water
Reactors

DRP-
Patterson

Inspection
complete. 
To be
closed
pending
SER

Complet
e 5/19/05

Closure
Pkg.
Ready

Yes No SER SER
pending
per NRR 

11/15/99 NRC
letter completed
review for U 2,3.
TVA committed to
actions for U2/3. 
Credit for
containment over-
pressure issue not
yet approved for
U1.  Reg Guide
under review. 
NRR to determine
U1 impact.

16 GL 
82-33

Instrumentation
to Follow the
Course of an
Accident - R.G.
1.97

SER
2/8/90

DRS-Mellen,
Peabody

05-07C Closed

8/19/05

Yes SER
2/8/90
5/10/91
5/3/94

11/19/04
update
letter for
neutron
monitoring

U3 closed IRs  90-
32, 93-201, 95-39.. 
Ref.TI 2515/87.
NRR  reviewing an
amendment
involving a
proposed upgrade
to the neutron
monitoring system.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

17 GL
83-08

Modification of
Vacuum
Breakers on
Mark 1
Containments

DRP-
Bearden

05-06C Closed 

5/19/05 

Yes TVA
submittal
required
upon
completion

Ref. TI 2515/096,  
NRC letter
11/25/86 for all
three units.

18 GL 
83-28

Salem ATWS

-Item 1.2 Trip
Review

-Item 4.5.2
Periodic On-
Line Testing

-Item 4.5.3
Intervals for
On-Line
Testing

DRP-
DiPaolo

Open Yes Multiple
SERs
8/17/90
9/2/86
10/27/86
3/23/88
6/1/89
5/1/89
9/2/86
6/12/85
6/17/85

TI 2515/064 & TI
2500/020 A-9 (this
is a TI requiring
inspection).

Item 1.2 Trip
review remains
open.

19 GL
87-02

Verification of
Seismic
Adequacy of
Mechanical and
Electrical
Equipment In
Operating
Reactors

DRS-Vias 06-06
04-06.

Open Yes SER
3/21/2000

Yes, NRR
SE
required

 Related to USI A-
46.  Status in,
E1.3.  Program
submittal
10/7/2004.  No
U2,3 ref.  Related
to Special Program
Seismic II/I



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

20 GL 
88-01

NRC Position
on IGSCC in
BWR Austenitic
Stainless Steel
Piping

SER
12/3/93

DRS-Fuller 05-08.
06-06

Open Yes Yes, NRR
SE
required.
2/3/06
NRC letter
to TVA RAI 

 IR 95-44.  See
Special program
IGSCC closed in
05-08.

21 GL 
88-11

Radiation
Embrittlement
of Reactor
Vessel
Materials and
its Impact on
Plant
Operations

SER
6/29/89 

NRR/Mellen,
NRR to
review TS
293 to
determine
U1 impact,
any RAI. 

Closed

5/19/05

Yes 6/29/89 No Ref. USI A-26. 
NRR considers
issue closed.
NRC to TVA 1/8/93
letter regarding PT
curve change, TVA
considers complete
with issuance of TS
293.  NRR to
confirm to allow
closure.

22 GL 
88-14

Instrument Air
Supply System
Problems
Affecting Safety
Related
Equipment

SER
5/9/89

DRP-Mellen 05-08C Closed

11/21/05

Yes 5/9/89 ltr No IRs 95-38, 95-56.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

23 GL 
88-20

Individual Plant
Examination of
External Events
for Severe
Accident
Vulnerabilities

NRR-
Chernoff
DRS-
Bernhard

Planned
closure
9/06

Closed 

2/21/06

Yes No Yes, NRR
to issue
letter to
licensee to
close

NRR reviews
required, HQ audit
conducted  01/06.
See Special
Program - PSA. 
Initial IPE was U2,
then multi-plant
was U2/3.  TVA
letter 1/14/05
indicating
complete.

24 GL 
89-06

Safety
Parameter
Display System

SER
2/5/92

DRS-
McDonald

Open Yes Yes No Inspection planned
6/06.  See TMI
item 1D.2

25 GL 
89-08

Erosion/Corrosi
on - Induced
Pipe Wall
Thinning

DRP-
Bearden

05-09C Closed

2/21/06

Yes 8/21/89 ltr U3 closed IR 95-
41.  Insp. 

26 GL 
89-10

Safety-Related
Motor-
Operated Valve
Testing and
Surveillance

NRR/
DRP-Mellen

04-09 Open Yes No SER No TI 2515/109. 
Propose NRR
onsite review by
Scarborough.
Acceptable to
closeout via
inspection



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

27 GL 
89-13

Service Water
System
Problems
Affecting Safety
Related
Equipment

DRS-Maymi 05-09
06-07
(closure
pending)

Closed

2/21/06

Yes SER
4/23/90

TVA
submittal -
notification
of action
completion

TI 2515/118, and
TI 2515/159 as ref. 
U3 closed in IR 95-
23. Adequate
resources to
complete in
combination with
heat sink during
insp. 05/06.

28 GL 
89-16

Installation of a
Hardened
Wetwell Vent

SER
8/16/91

DRP-
Shaeffer 05-06C

Closed
 2/21/06

Yes SER
8/16/91

No Reference TI
2515/121.  U3
closed in IR 95-38,
95-56.

29 GL 
92-01

Reactor Vessel
Structural
Integrity

NRR
DRP/Mellen

Complet
e-
Package
available

Yes No SER NRR to
issue
closure ltr.

TVA to NRC
5/23/94 letter, TVA
will inform NRC of
the applicability of
NEDO 32205
within 90 days of
the final
surveillance
capsules analysis
report.  7/07/99
letter closed for 
U 2,3.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

30 GL 
92-04

Resolution of
the Issues
Related to
Reactor Vessel
Water Level
Instrumentation
in BWRs

SER
3/25/93

DRP-
Freeman

Complet
e

Yes SER
3/25/93

No IR 93-16, see IEB
93-03, 
-Long term actions
were addressed as
part of the
resolution of
Bulletin 93-03.  TI
2515/119 ref.  U2
93-16.  NRC
3/25/93 letter found
acceptable for all
three units - verify.

31 GL 
94-02

Long-Term
Solutions and
Upgrade of
Interim
Operating
Recommendati
ons for
Thermal-
Hydraulic
Instabilities in
BWRs

DRS-
McDonald

Open Yes No SER Yes U3 closed in IR 94-
11, 95-62. Ref TI
2515/119.  Need
SER to enable TVA
to submit TS
change on GE
topical?
Inspections
planned 6/06.

32 GL 
94-03

Intergranular
Stress
Corrosion
Cracking of
Core Shrouds
in BWRs

DRS-Fuller 05-08C Closed

11/21/05

Yes SER
1/13/95

No U3 closed in IRs
94-16 & 95-44 
See SP #18.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

33 GL 
95-07

Pressure
Locking and
Thermal
Binding of
Safety-Related
and Power-
Operated Gate
Valves

DRP-
Beardon

06-06 C Open Yes SER
6/23/99

HQ
Response

No
TVA action due
06/06
Lic. Response
5/11/04, 7/29/04. 
NRC HQ Ltr/SE
1/28/05 closed.

34 GL 
96-01

Testing of
Safety-Related
Logic Circuits

DRS - S.
Walker

Open Yes No SER No Inspection planned
6/06. 

U2,3 - closed in
6/28/99 completion
letter;  IRs 98-03,
98-05, 98-07, & 98-
09.

35 GL 
96-05

Periodic
Verification of
Design Basis
Capability of
Motor Operated
Valves

DRP-Moore IR 05-09C Closed

2/21/06

Yes No SER No,
closeout
via
inspection

TVA considers
complete since the
industry program
has been
completed.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

36 GL 
96-06

Assurance of
Equipment
Operability and
Containment
Integrity During
Design Basis
Accident
Conditions

DRS-Vias 05-08C Closed

11/21/05

Yes No SER

HQ
Response

No NRC ltr 2/15/00
closed for all three
units, however
stated U1 would be
revisited.  TVA
submitted
response 5/12/04. 
NRR letter 2/7/05
said TVA provided
acceptable
resolution.

37 GL 
97-04

Assurance of
Sufficient Net
Positive
Suction for
Emergency
Core Cooling
and
Containment
Heat Removal
Pumps

DRP-
Patterson

Inspection
complete 
IR 06-06
discussed.
To be
closed
pending
SER

Closed Yes BU 93-02 SER
pending
per NRR

6/11/98 Ltr closed
for U 2,3.  TVA
response for U1
5/6/04-TVA
considers complete
based on Unit 1
EPU application,
dtd 6/28/04.

38 GL 
98-01

Readiness of
Computer
Systems at
Nuclear Power
Plants

DRP-
Shaeffer

05-06C Closed Yes No SER No NRC to TVA
10/18/99 letter
completed.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol.
3 Section /
Prev. Ser)

NRC Insp
Lead/

Alternate

Insp
Reports

[C-closed] 

TVA
Closure
Status

Tracke
d in
TVA

Restart
Issues
Letter

NRR 
Unit 1

Covered
by Prev

U2-3 SER
or HQ

Letter? 

NRR
New SE or

TVA
Submittal

Req?

Comments

39 GL 
98-04

Potential for
Degradation of
the Emergency
Core Cooling
System and the
Containment
Spray System
After a Loss of
Coolant
Accident
Because of
Construction
and Protective
Coating
Deficiencies
and Foreign
Material in
Containment

DRS-
Lenahan

Close
pending
NRR
program
review.

Closed Yes NRR
review

TVA to NRC
5/11/04 letter
provided response

NRC 11/24/99 Ltr
closed for all TVA
sites .



THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp
Lead/

Alternate

Insp
Reports

[C-
closed] 

TVA
Closure
Status

 (Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered
by

2-3 SER or
HQ

Letter? 

NRR
New SE
or TVA

Submittal
Req?

Comments

40 I.D.1 Control Room
Design
Review

DRS-
McDonald

Open
3/28/06

Yes SER
10/29/91

Inspections planned
6/06.

41 I.D.2 Safety
Parameter
Display
Console

DRS-
McDonald

Open
7/24/06

Yes SER
2/05/92

Inspections planned
6/06.

42 II.B.3 Post-Accident
Sampling
System

DRS-
Hamilton

06-06 C Open
6/28/06

Yes SER
5/27/87

43 II.E.4.2.
1-4

Containment
Isolation
Dependability
- Implement
Diverse
Isolation,
containment
purge valves

DRP-
Bearden

Open Yes SER
1/6/95
10/3/95
6/24/04 ltr

HQ SE
or Ltr
required

NRR review required.

44 II.F.1.2.
C

Accident -
Monitoring -
Containment
High Range
Radiation

DRS-
Hamilton

06-06 C Open
5/9/06

Yes SER
1/8/82

           

45 II.F.1.2.
D

Accident -
Monitoring -
Containment
Pressure

DRP-
Bearden

05-06C Closed Yes SER
6/16/83

-NRC to TVA 11/8/90
letter closed issue.



THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp
Lead/

Alternate

Insp
Reports

[C-
closed] 

TVA
Closure
Status

 (Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered
by

2-3 SER or
HQ

Letter? 

NRR
New SE
or TVA

Submittal
Req?

Comments

46 II.F.1.2.
E

Accident -
Monitoring -
Containment
Water Level

DRP-
Bearden

05-06C Closed Yes SER
6/16/83

-NRC to TVA 12/12/83
letter, TS Amendment
92 closed issue.

47 II.F.2.4 (Generic
Letter 84-23)
-
Instrumentati
on for
Detection of
Inadequate
Core Cooling 

DRP-
Patterson

05-07C Closed

8/19/05

Yes No SER

48 II.K.3.13 HPCI/RCIC
Initiation
Levels

DRP-
Bearden

   05-07C Closed

8/19/05
 

Yes SER
9/19/83

TVA will
notify
upon
completi
on

49 II.K.3.18 ADS
Actuation
Modifications

DRP-
Bearden

05-07C Closed

8/19/05

Yes SER
5/29/90



THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp
Lead/

Alternate

Insp
Reports

[C-
closed] 

TVA
Closure
Status

 (Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered
by

2-3 SER or
HQ

Letter? 

NRR
New SE
or TVA

Submittal
Req?

Comments

50 II.K.3.27 Common
reference
level for BWR

DRP-
Bearden

   05-08C Open

TVA
tracking
closure
via TMI
I.D.1. 

No SER
9/19/83

Not on TVA letter,
added during
Shaeffer's review. See
IRs 91-03, 91-10, U3
item closed in IR 95-
16, NRR ltr dtd
12/30/82 agreed
w/integration into I.D.1
and considered item
closed for U1,2,3.  

51 II.K.3.28 Qualification
of ADS
Accumulators

DRP-
Bearden

05-07C Closed

8/19/05

Yes SER
5/29/90

52 MPA-
B011

Flood of
equipment
important to
safety

DRP-Monk No Reference TI
2515/088

Flooding information
available in
association with
MELB reviews.

53 MPA-
B041

Fire
protection -
Final TS
(including
SER Sup)

DRS-Fillion 05-16 No Reference TI
2515/062,  IRs 89-13,
90-06, 90-11.
URI 05-16-01 opened.

54 MPA-
C002

BWR recirc
pump trip
(ATWS)

DRP-
DiPaolo

No TI 2515/095, ref. IRs
89-35, 95-60.



THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp
Lead/

Alternate

Insp
Reports

[C-
closed] 

TVA
Closure
Status

 (Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered
by

2-3 SER or
HQ

Letter? 

NRR
New SE
or TVA

Submittal
Req?

Comments

55 TI
2500/20

Inspection to
determine
compliance
with ATWS
Rule 10 CFR
50.62

DRP-
DiPaolo

Open Yes SEE GL 83-28. 

56 TI 2515
/111

EDSFI
Followup

Unit 1
Followup
for
previously
performed
electrical
distribution
inspection  

DRS-
McDonald

No To complete 2006,
Review selected
EDG/Bus loading
calcs similar to U3
closure in 95-60. 
Request calcs in
advance.  Inspection
date TBD.

57 TI 2515
/154

Spent fuel
Material
Control and
Accountability

DRP/Beard
en

04-08C No

58 TI 2515
/156

Offsite Power
System
Readiness

DRP/Beard
en

04-08C No USI A-44 Station
Blackout.

59 TI 2515
/157

Mark I and II
Containment
Operations

DRP/Beard
en

04-08C No Not applicable to BF1
per Steve Stein, NRR.
Basis documented in
04-08.  



THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp
Lead/

Alternate

Insp
Reports

[C-
closed] 

TVA
Closure
Status

 (Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered
by

2-3 SER or
HQ

Letter? 

NRR
New SE
or TVA

Submittal
Req?

Comments

60 USI 
A-7

Mark 1 Long-
Term
Program,
NuReg-0661,
Supp 1

DRS-Chou Open No Reference TI 2515/85

Torus Integrity SP.

61 USI
A-9

ATWS DRP-
DiPaolo

Open No TI 2500/020,SEE GL
83-28, USI A-75.

62 USI
A-24

Qualification
of Class 1E
Safety-
Related
Equipment

DRS-
Merriweather

Open No Ref. TI 2515/76.

Review with EQ
Special Program

63 USI
A-26

Reactor
Vessel
Pressure
Transient
Protection

NRR/
Chernoff
/Mellen

Closed

2/21/06

No SE to be
issued
for GL
88-11

TI 2500/019,
Determine if DRP
inspection required
PT curves/see GL 88-
11.

64 USI
A-44

Station
Blackout

DRS-
McDonald

Open No TVA to implement DC
power mods. 
Previously closed for
U3 IRs 95-16, 95-34,
95-60.  Include
Battery Performance



THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved
on U2-3 
(Nureg

1232 Vol. 3
Section /

Prev. SER)

Nrc Insp
Lead/

Alternate

Insp
Reports

[C-
closed] 

TVA
Closure
Status

 (Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR 
Unit 1

Covered
by

2-3 SER or
HQ

Letter? 

NRR
New SE
or TVA

Submittal
Req?

Comments

65 USI
A-46

Verification of
Seismic
Adequacy of
Mechanical
and Electrical
Equipment In
Operating
Reactors

DRS-Vias 04-06 Open No SE-New Ref. GL 87-02.

66 USI
A-75

MPA-B085,
Required
Actions on
Generic
Implications
of Salem
ATWS
Events,
Section 1.2,
Post Trip
Review

DRP-
DiPaolo

No See USI A-9, other
ATWS issues.
Closed U3 in 95-60

Ref. GL 83-28.



OTHER  MISC ISSUES (potential restart issues)

Issue Description NRC Insp Lead/
Alternate

Closure IR NRR
Unit 1

Covered by
U2-3 Ser or
HQ Letter? 

NRR
New SE or

TVA Submittal
Req?

Comments

A
New
simulator
qualification/
Fidelity and
Operator
staffing

Review licensee’s new
simulator to support 3
unit operations.  

Review Licensed
Operator staffing
plans.

DRS-OLHPB -     
J. Moorman

N/A No.  TVA will
submit ltr when
testing
complete.

Letter
submitted
7/28/05.  

New simulator construction
complete.  Pre-op testing
began June 05.  RII OLB
discussed with HQs OLB in
May 05 - no requirement to
inspect; however, will
assess performance during
Requal. insp. & review any
outstanding fidelity issues. 

Staffing - As of 11/05, BF
has 43 ROs, 50 SROs. 
Two exams scheduled prior
to restart adding 15 RO and
8 SRO (3 are RO
upgrades).  Initial review
indicates this would be
more than adequate for 3
unit operation.  

B Lay up
inspections

DRP-Bearden CLOSED -
Final layup
inspection
done in
2004, 
IR 04-06

No open concerns or
further actions required.

C In-vessel
inspections,
core spray
UT

Full RPV internals and
weld inspection
complete June -
August, 2005 for 10
year ISI

DRS - Lesser
(Fuller, Crowley,
Blake)

05-08
05-09

N/A N/A



OTHER  MISC ISSUES (potential restart issues)

Issue Description NRC Insp Lead/
Alternate

Closure IR NRR
Unit 1

Covered by
U2-3 Ser or
HQ Letter? 

NRR
New SE or

TVA Submittal
Req?

Comments

D ORAT Determine scope of
unit start-up oversight
reviews (likely reduced
scope Operational
Readiness
Assessment Team
[ORAT]) and assemble
& schedule team.

Restart Panel to
review inspection
scope.

N/A N/A OPEN, coordinate time with
licensee. 

Could be performed prior to
or during restart.  Currently
scheduled early 2007.

E Common
Accident
Signal

DRP-Bearden 05-06
Expected
closure fall
for unit 1

No.  License
amendment
submitted 3/05. 
 Amendment
approved
4/1/04.

No TVA commitment. 
During U2 restart, condition
discovered which could
have prevented automatic
initiation of RHR and
reported via LER 259/88-
12.  LER was closed for U2
in IR89-35 and closed for
U3 in IR95-58.  Mods I/P
U1- DCN51016, U2- DCN
51018 (complete), U3 -
DCN 51017. Unit 3
modification was not
reviewed during U3 March
2006 outage.  TVA
Deferred this to Spring of
2008 because it was not
required for Unit 1 recovery.
This was documented in the
license ammendment 248
NRR Jan 2006 letter.

F Extended
Power
Uprate

Determine scope of
needed inspection
reviews to support
licensing action.

NRR Project
Manager

New SE OPEN - pending SER



OTHER  MISC ISSUES (potential restart issues)

Issue Description NRC Insp Lead/
Alternate

Closure IR NRR
Unit 1

Covered by
U2-3 Ser or
HQ Letter? 

NRR
New SE or

TVA Submittal
Req?

Comments

G Enhanced
Restart
Monitoring

Restart Panel to
determine duration. 
Proposed 24 hour
coverage.

DRP Coordinate.  Scope partially dependent
on outcome of RTP
(Special Program #27).  Will
focus on BWR Residents
and OL examiners for
observations.  Include
simulator walkdown for
each participant.

H License
Renewal
Application

Determine scope of
needed inspection
reviews to support
licensing action.

License Renewal
& NRR Project
Manager

New SE issued
1/06. 
Inspection TI to
be completed
by DRS.

Open.  NRR will review the
final Renewal OL, renewal
inspections, and SER for
Items that impact U1
restart.  Determine if any
additional inspection
required as followup to LR
inspections or other
requirements.   Unit 1
Followup Inspection (UFI)
Related to License Renewal
Application (LRA) for the
Browns Ferry Nuclear Plant
(BFN), Units 1, 2, and 3



OTHER  MISC ISSUES (potential restart issues)

Issue Description NRC Insp Lead/
Alternate

Closure IR NRR
Unit 1

Covered by
U2-3 Ser or
HQ Letter? 

NRR
New SE or

TVA Submittal
Req?

Comments

I Maintenance
Rule

U1 to comply with
explicit scoping
requirements of
50.65(b) for systems
required to be
operable or TS
applicable.

NRR Project
Manager/Region
II inspection

No No SE.  Letter
from TVA to
confirm Unit 1
in compliance
with 50.65(b).

Unit 1 currently has a
temporary exemption from
the Maintenance Rule
which expires upon restart
per NRC 8/9/99 letter.  This
area to be inspected for
Reactor Oversight Process
(ROP) transition and
confirmation of Unit 1
Maintenance Rule scoping. 
Next inspection schedule
for 9/06 to include all three
units.

J License
Amendment
234 Review

Improved Standard
Technical
Specifications

NRR Project
Manager

Yes NRC to confirm License
condition ITS.  TVA to
review TS changes made
by License Amendment 234
and any other subsequent
TS changes  prior to
entering Mode that TS
applies.

K Turbine
Building (TB)
Dynamic
Seismic
Analysis

Confirm seismic
demand accelerations
for TB

NRR Project
Manager

NRR to review. License condition.  NRC to
confirm conclusions in TVA
letter dated 9/17/04 for
turbine building seismic
loading.
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LIST OF ACRONYMS USED

C Closed
CA Corrective Action
CFR Code of Federal Regulations
EDG Emergency Diesel Generator
EOC Extent of Condition Review
EOP Emergency Operating Procedure
FSAR Final Safety Analysis Report
GL NRC Generic Letter
IFI NRC Inspector Followup Item
IFS Inspector Followup System
ILRT Integrated Leak Rate Test (of the Reactor Building)
IR NRC Inspection Report
LER Licensee Event Report
MPA NRC Multi-Plant Action
NRR Office of Nuclear Reactor Regulation
OIL Open Item List
OP Operating Procedure
PM NRR Project Manager
PER Problem EvaluationReport
QA Quality Assurance
RB Reactor Building
RG Regulatory Guide
RI Resident Inspector
SER Safety Evaluation Report
SFP Spent Fuel Pool
SIMS Safety Issues Management System
TIA NRC Task Interface Agreement (between NRC offices)
TS Technical Specifications
UHS Ultimate Heat Sink
URI NRC Unresolved Item
VIO NRC Violation


